EXTENSION OF TIME PROPOSAL

1	Name of work	Supply of Drinking water through tanker Bagalagunte in Ward No 14 T Dasarahalli Sub Div
2	Amount of Work Portion	
3	Estimated cost	5.00 Lakhs
4	Name of contractor	Krishna Swamy
5	Agreement No	EE/DD/AWR/15/11-05-2016
6	NO and Date under which work order issued	11-05-2016
7	Time limit originally fixed for completion	90 Days
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	30-06-2017
10	Extension granted if any	
	i)	
	ii)	
11	Work Carried out by the contractor during the original period stipulated in the contract	90 days
12	work Carried out during 1st extension.	
13	work Carried out during 2nd extension.	
14	Time now applied for	320 days
15	Date of recommending time limit applied for	320 days
16	whether the original application of the contractor is enclosed	
17	Balance of work remaining to be done	NIL
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expairy of original period	
20	Whether notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	[illegible]
22	Remarks of the EE with the daily rate of penalty proposed	Recommend for Approval.

ASSISTANT EXECUTIVE ENGINEER
T Dasarahalli SUB DIVISION

ASSISTANT ENGINEER
Ward No 14

EXECUTIVE ENGINEER
Dasarahalli Division

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು

Scanned by CamScanner